

## **ALISS Sprint 4 update**

**10 November – 24 November**

### **Technical feature releases and work**

- Define roadmap for front end developer.
- Front end developer starts (induction to back end systems, overview of programme work).
- Development of Invision mock-up of website – with significant refinement and editing.
- Create wiki of web pages on GitHub.
- Preparation for Technical Reference Group.
- Dealt with a number of bugs.
- Updated beta website Ts & Cs and Privacy Policy and added to beta site.