ALISS Sprint 3 update

14 October – 10 November

Technical feature releases and work

- Uploaded the OSCR database to beta website.
- Removed old entries from aliss.org.
- Start work on API, including the website layout, code and documentation.
- Input into Data Standards documentation.
- Update text on "claim org." email.
- Pushed live the "Service coverage" feature.
- Tech planning for front end developer.
- Dealt with a number of bugs.
- Updating SMS text service back-end to work with API.
- Prototyping an informal information product.
- Changing the way maps are presented on beta.